
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 02-FEB-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941915 (AR 37-1)

(DIAMOND ALKALI-BZ672

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27024074
PARTIAL tt 31 02-JAN-2004 THRU 02-FEB-2Q04

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

00o>

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

BILLING ACCOUNTING CLASSIFICATION

NA 96 NA X 3122.0000 G5 08 2416 848 012915 96231
$92.975.07

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 03-MAR-2004 PAY THIS AMOUNT

$92,975.07

$92,975.07
$92,975.07

$.00

$92.975.07

-.-I,-- 'HE ABOVE ARiv:,...

::-. i.OKRECT TO THE ;v.;; .
1-310 AND CHARGED •<< !-':

.•.S'.M/!i:sT£!)"

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$1,000,000.00
$919,407.84
$826,432.77
$92,975.07

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES
Progress Report for EPA Region II

2/20/2004

Site: Diamond Alkali, Operable Unit 2, New Jersey | Phase: RI.OU2
Bill No.: 27024074 IAG No.: DW96941915 (BZ672) IAG IAG Expiration Date: Other Corps

Partial #31 NWK Award Date: 9/18/01 123104 N/A
Reporting From: To: EPARPM USAGE PM
Period: Jan 2, 2004 Feb2,2004 Alice Yen Elizabeth Buckrucker
Work Performed

Tits Period

MeeUngsThis
Period
KeyMtstcnes
CornpfetedtoCbte

• AE Contractor payment.

• This IAG open for existing contract - future work will occur under new IAG and all project progress will be
reported under IAG96941975.

See IAG DW96941975.

• RFPtoMPI14Aug02

• MPI Proposal received 30 Aug 02

• Negotiations with MPI 5 Sep 02

• Final MPI Proposal received 24 Sep 02.

New OLD IAG funding received 27 Sep 02, (IAG DW9694 1975-0 1-0) for $1,000,000.00.
• Task Order 0008 (I" for Passaic) awarded on 30 Oct 02, with NTE costs of $852,6 1 0.00.

• Future milestones will be listed under IAG DW96941975.

Projected Work, Meetings Milestones through next FY.

Atrrafce

Meefrgj!

Key/Mestanes
Porthocffltoff

• Continued work on Task Order 0008; awarded under this IAG.

• See IAG DW9694 1 975 progress report.

• See IAG DW9694 1 975 progress report.

Issues
TecMat

SchetUK

ftfictnff

None at this time.

None at this time.

Expect final WVN/ATP modification to this LAG - MPI subcontractor HQI expects to exceed budget by approximately
$15,000 (6%). Plan to use funds available from the labor/travel portion of the IAG.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG
500,000 0 Initial

1

6/06/01

9/05/01

-

500,000

-

-

$500,000

$ 1,000,000

Note: Technical Assistance IAG; Procurement total = $860,000; Personnel = $140,000
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PM-ES 270/2004
Progress Report for EPA Region II

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 0008;
awarded 30 Oct 02
Kansas City In-House
Labor/Travel

Totals

Funds For Activity

$ 852,610.00

$ 147,390.00

$ 1,000,000.00

Funds Disbursed
This Month

$ 92,975.07

$0

$ 92,975.07

Funds Disbursed
To Date

$797,193.78

$122,214.06

$919,407.84

Funds Remaining

$ 55,416.22

$25,175.94

$ 80,592.16

Contract OWigations/Deobligations Plan (FY03)

Contract

DACW41-02-D-0003

Planned

$ 400,000.00

Date

8/31/02

Actual

$ 852,610.00

Date

10/30/02

Notes

NTP was given on actual amount; award amount is
$912,197. The difference was awarded under new
Cask order under IAG96941975.

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional $500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Elizabeth Buckrucker
Project Manager
816-983-3581

Name
Beth Buckrucker

M. Trudy Shannon

Pam Wittler-Stichweh

Richard McCollum

CcrtaaHarntien
(816)983-3581

Cell: (8 16) 665-9059

(816)983-3822

(816)983-3827

(816)983-3370

Ftespanstfy
Project Manager

Contract Specialist

Contracting Officer

COR

Date. February 17,2004

Attached:

Lower Passaic River Restoration Project - USACE/Contractor Expenditures (updated 5 Feb 04)
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Hom 

TravoiExportSes 

Othor. Aoprodu:tion SoMces 

DepartmertaiOWirhoad 

GeneraVAdniristralivo <Mirhoad 

Labor 

USACE U.bor; month! 

Cumulative USACE Labor: 

lAG Fundin-g Received/Personnel: 

IAGFundln-g Rocolved./Contract: 

Contracts Awarded 

Bill Number=-

Contrac1 Dl5bUI'$emonts; month ly (lnvoleed/Pald) 

JunO! 

0 00 

0 .00 

381 .52 

246.68 

822.20 

1,450.-10 

1,450.40 

70,000.00 

430,000.00 

CumulatlvaContr-actOis busaments , , 

Cumulative Invoiced; labor and contract 1,450.40 

Remaining lAG $$ 498,549.60 

1,200,000 -

eoo.ooo 

600,000 

<00.000 

200,000 

FY01 

Jul 01 

0.00 

0.00 

1,344.00 

910.31 

3,034.19 

5,288.50 

6,738.90 

6,738.90 

493,26 1.10 

Aug01 

933.00 

0.00 

1,366.85 

986.49 

3,288.33 

6,576.67 

13,3 15.57 

13,315.57 

406,684.43 

Sep01 

547.92 

0.00 

977.66 

6 14.28 

2.047.56 

4,187.42 

17,502.99 

70,000.00 

430,000.00 

17,502.99 

962,497.0 1 

Oet01 

0.00 

0.00 

465.05 

269.65 

940.50 

1,675.40 

19.1 78.39 

900.821.61 

Nov01 

0.00 

1,098.63 

598.38 

2,393.45 

4,090.46 

23,268.85 

23,268.85 

976,731.15 

0&e01 

1.765.36 

961.53 

3,845.96 

6,876.25 

30,145.1 0 

30,145. 10 

969.654.90 

------

Jan02 

1,139.40 

620.60 

2.482.34 

4,805.63 

34,1150.73 

34.950.73 

965.049.27 

FaiHI2 

2,351.07 

342.23 

186.41 

745.63 

3,625.34 

38,576.08 

38.576.08 

96 1,423.93 

-

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941915 ; BZ672 

USACE/Contract Expenditures 

FY02 
10 

Mar-02 

2,493.08 

0.00 

1 ,5~.48 

846.16 

3,384.51 

8,277.23 

46,853.3 1 

11 
Apr-(12 

677.38 

7 14.60 

389.26 

1,556.90 

3,338.16 

and 
Projected Expenditures 

12 
May-02 

806.64 

0.00 

534.72 

323.42 

1,113.43 

2,780.21 

52,971.68 

13 
Jun..02 

776.91 

1,22 1.42 

737.97 

2.544.67 

5,280.117 

58,252.65 

14 
Jui.02 

431.61 

0.00 

3,209.44 

1,966.23 

6,780.17 

12,387.45 

70,640.10 

15 16 

628.23 851 .46 

0.00 0.00 

2,679.73 4.703.66 

1,895.63 2.923.47 

6.5.36.67 10,080.96 

11,740.26 18,559.55 

82,380.36 100,1139.91 

46,853.31 50,191.47 52,971.68 58,252.65 70.640.10 82,380.36 100,939.91 

953.146.70 949,600.54 947,028.33 941,747.36 929,359.91 917,619.65 899,060.10 

Lower Passa ic River Restoration Project 

17 18 19 20 21 
Oct..02 Nov-Q2 Dec..02 Jan-03 Feb-03 

2,02 1.20 952.13 1,014.70 

0.00 

491 .25 1,694.49 1,9 14.53 

328.55 1,081.37 1,012.71 

1,200.73 4,325.31 4,050.75 

4,041 .73 8,253.30 7,1192.611 

0.00 

0.00 

41 .66 114.55 

166.62 59.67 

238.66 

573.55 412.88 

104,98 1.641 13,234.84 121,227.63 121,801.18122,214.06 

852.610.00 

FY03 
22 23 

Mar.()J Apr.()J 

0.00 0.00 

122,214.06 122,214.06 

94,165.49 130,111 .20 112,696.06 

94,165.49 94,165.49 224,276.69 336,972.75 

104,981.64 113,234.94 121.227.63 2 15.966JS7 216,379.55 346,490.75 459,186.81 

42,408.37 34.155.07 26.162 .38 25.566.63 25, 175.95 25. 175.95 25.175.95 

FY04 
24 25 26 27 28 29 

May.OJ Jun.()J Jul-03 Aug-03 Sop.()J Oct ..OJ 

0.00 0.00 0.00 0.00 0.00 

122,214.06 122,214.06 122,214.06 122,214.06 122,214.06 122,21 4.06 

40,193.07 14,095.99 74,010.0J 27,130.65 5 1,660.27 57,8 10.70 

385,165.82 399.251 .61 473,279.64 500,410.69 552,290.96 610,101.66 

507,379.88 521,475.87 595,493.90 622,624.75 674.505.02 732.315.72 

25,175.95 25,175.95 25,175.95 25. 175.95 25, 175.95 25,175.95 

~..,._ Cumulative Contract Disbusements ...... CI.rnlJative Invoiced; labor ard contract ...,_CtiTllJative USACE labor: lAG Funding Contract Projection 

no# 30 
Nov.QJ Dec ..OJ 

122,2 14.06 122.21 4.06 

0.00 94,1 17.05 

610,101.66 704,218.71 

732,3 15.72 B26.432.n 

25.175.95 25.175.95 

31 
Jan.()4 

0.00 

122,214.06 

Tolllls 

15.662.02 

57.27 

27,956.23 

17,125.61 

61,4 12.92 

87,263.32 

122,214.06 

140,000.00 

860,000.00 

852,610.00 

9297507 797,193.78 

797:193:76 1~ 
919,407.64 11111,407.84 

25,175.95 25,175.115 

A'- 0.9803 
I 

I 
I 
I 

0 ~-------------------------------------------------------------------------------------------------------------------------------------------------------c----------------------------------------------~ 
9 ~ 9 M M ~ M 9 9 9 9 s ~ 9 
8 ~ ~ ~ ~ ~ ~ l ~ ~ ~ £ 8 ~ 

Months 

lAG 1915 & 1975 SU'l'lll'la ty_Jan 04.llis;l915 Slfllmary 
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